

	Completed	Task Name	Start Date	Due Date
1	<input type="checkbox"/>	[-] KUBRA Development Schedule	05/03/21	08/02/21
2				
3	<input type="checkbox"/>	[+] Project Management	05/03/21	08/02/21
210	<input type="checkbox"/>	[-] Content Architecture	05/06/21	05/19/21
211	<input type="checkbox"/>	Provide content architecture & homepage recommendations	05/06/21	05/11/21
212	<input type="checkbox"/>	Send Client Content Arch	05/12/21	05/12/21
213	<input type="checkbox"/>	Client Review of Content Arch	05/13/21	05/14/21
214	<input type="checkbox"/>	Content Arch Revisions	05/17/21	05/18/21
215	<input type="checkbox"/>	Final Client Review & Approval of Content Arch	05/19/21	05/19/21
216	<input type="checkbox"/>	[-] Design Schedule	05/10/21	06/08/21
217	<input type="checkbox"/>	[-] Homepage + Responsive Design	05/10/21	05/28/21
218	<input type="checkbox"/>	Homepage + Responsive Design	05/10/21	05/14/21
219	<input type="checkbox"/>	Interior Page	05/17/21	05/17/21
220	<input type="checkbox"/>	Schedule Presentation Meeting: Homepage + Interior	05/17/21	05/17/21
221	<input type="checkbox"/>	Design Presentation Meeting	TBD	TBD
222	<input type="checkbox"/>	Send to Client: Homepage + Interior Design	05/20/21	05/20/21
223	<input type="checkbox"/>	Client review of Homepage + Interior Design	05/21/21	05/24/21
224	<input type="checkbox"/>	Check in with client: Homepage + Interior Design	05/24/21	05/24/21
225	<input type="checkbox"/>	Edit Homepage + Interior Design based on client feedback [Deadline Date]	05/25/21	05/25/21
226	<input type="checkbox"/>	Send Homepage + Interior Design Revisions	05/26/21	05/26/21
227	<input type="checkbox"/>	Final Client Review & Approval of Homepage + Interior Design	05/27/21	05/28/21
228	<input type="checkbox"/>	[-] Group 2 Design	05/20/21	05/28/21
229	<input type="checkbox"/>	News/Blog Listing	05/20/21	05/25/21
230	<input type="checkbox"/>	News/Blog Details	05/20/21	05/25/21
231	<input type="checkbox"/>	Resources Listing & Details	05/20/21	05/25/21
232	<input type="checkbox"/>	Send to Client: Other Page Designs	05/21/21	05/21/21
233	<input type="checkbox"/>	Client review of Other Page Designs	05/24/21	05/25/21
234	<input type="checkbox"/>	Check in with client: Other Page Designs	05/25/21	05/25/21

	Completed	Task Name	Start Date	Due Date
235	<input type="checkbox"/>	Edit Other Page Designs based on client feedback [Deadline Date]	05/26/21	05/26/21
236	<input type="checkbox"/>	Send Other Page Designs Revisions	05/27/21	05/27/21
237	<input type="checkbox"/>	Client review of Other Page Designs	05/28/21	05/28/21
238	<input type="checkbox"/>	- Group 3 Design	05/26/21	06/08/21
239	<input type="checkbox"/>	Careers	05/26/21	05/28/21
240	<input type="checkbox"/>	Calculators	05/26/21	05/28/21
241	<input type="checkbox"/>	Contact Us	05/26/21	05/28/21
242	<input type="checkbox"/>	Send to Client: Other Page Designs	05/31/21	05/31/21
243	<input type="checkbox"/>	Client review of Other Page Designs	06/01/21	06/02/21
244	<input type="checkbox"/>	Check in with client: Other Page Designs	06/03/21	06/03/21
245	<input type="checkbox"/>	Edit Other Page Designs based on client feedback [Deadline Date]	06/04/21	06/04/21
246	<input type="checkbox"/>	Send Other Page Designs Revisions	06/07/21	06/07/21
247	<input type="checkbox"/>	Client review of Other Page Designs	06/08/21	06/08/21
248	<input type="checkbox"/>	- Front-End Development	05/31/21	06/23/21
249	<input type="checkbox"/>	+ Homepage + Interior HTML/CSS	05/31/21	06/11/21
261	<input type="checkbox"/>	+ Group 2 HTML/CSS	06/01/21	06/11/21
269	<input type="checkbox"/>	+ Group 3 HTML/CSS	06/14/21	06/18/21
276	<input type="checkbox"/>	+ Front-End Final Review	06/21/21	06/23/21
281	<input type="checkbox"/>	- Back-End Development	05/24/21	07/07/21
282	<input type="checkbox"/>	+ CMS + Development Site Build	05/24/21	05/24/21
285	<input type="checkbox"/>	+ Development	06/21/21	07/02/21
294	<input type="checkbox"/>	+ Back-End Final Review	07/05/21	07/07/21
296	<input type="checkbox"/>	+ Content Population	07/07/21	07/16/21
298	<input type="checkbox"/>	+ 301 Redirects	07/19/21	07/23/21
307	<input type="checkbox"/>	+ QA Testing	07/19/21	07/23/21
317	<input type="checkbox"/>	- Testing & Launch	07/27/21	07/29/21
318	<input type="checkbox"/>	+ Launch Checklist	07/27/21	07/29/21
416	<input type="checkbox"/>	Notify client of website launch	07/29/21	07/29/21

	Completed	Task Name	Start Date	Due Date
417				
418				
419				